



## Annual Project Work Plan - Trails Form

Submit to Park Manager for review and approval prior to commencing work: for ALL trail work beyond standard maintenance practices (blazing, clearing brush from treadway/tree pruning, maintenance of erosion control structures) on existing designated trails.

State Park Name: Sterling State Forest

Year: 2014

Organization: The New York-New Jersey Trail Conference

Contact Name: Erik Mickelson

Contact Address: 156 Ramapo Valley Rd.

Contact Phone #: 760-893-9331

Contact Email Address: emickelson@nynjtc.org

Trail Name: Warbler

Description of location of trail section to be worked on (if applicable):

GPS coordinates if available. Format: Decimal Degrees; Datum (circle one): NAD27, 83 or WGS84 (preferred) (Lat/Long): 41.25918, -74.17532

Type of work (check all that apply):

- Re-alignment/relocation of trail section
- New trail development (includes designating new trails)
- Tread upgrades including installation of water management structures
- Bridge construction/replacement
- Trail Closure/Restoration
- Other: \_\_\_\_\_

Scope of work included in Trails Plan:  Yes  No (If no, requires additional review of proposal)

Description of work: (be specific including rock moving, tree cutting, trail work within 100 ft. of a water body/wetland, bridge work (*may require DEC permit*), construction of switchbacks or retaining walls, culvert and turnpike installation, etc.): \_\_\_\_\_

Add sediment/fill provided by park over a few root masses along the lake portion of Warbler.

Work Schedule: After Old Forge stepping stones, before Pine Meadow stepping stones.

Attached map depicting area of work (required).  Digital photo (before)  Digital photo (after).

Submitted by (print): Erik Mickelson Signature: Erik Mickelson

Date: 8-12-14

Approved by Park Manager (print): \_\_\_\_\_ Signature: \_\_\_\_\_

Date: \_\_\_\_\_

-Forward copy to Regional Natural Resource Steward and Capital Facilities Manager.  
-Also forward copy to Trails Planning Unit if scope is not part of a Trails Plan.



6:18 PM

40%

[Maps](#)

# NY-NJ Trails - 100 - Sterling Forest - 2013



41.25918, -74.17532



41.25918, -74.17532







**Move fill with wheel barrow and buckets to  
root masses along the lake segment**



















